COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2014

ESTI MATE SUMVARY 14: 28: 58
CONTI D C19202 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19202- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 87.5  DAYS TI VE ALLOW 200 WORK DAYS
US 491 160 SL TO TOMACC PERCENT TIME:  43.75 ORI G TI VE ALLOW 200 VORK DAYS
PROJECT NO NH1601- 068
US 491 160 SL TO TOMACC
NAVE OF RQAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAIN DI STRICT | NC. PAY PER OD ENDI NG 11/ 29/ 2014 DATE TI ME STARTED 07/08/ 2014
P.O Box 1660 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 08/ 2014
22419 County Road G DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
Cortez CcO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 07/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 15,784, 475. 08 PARTI Ol PATI NG $ 4,833, 375. 44 $ 1,864, 213. 41
AWARD PRQIECT AMT: $ 13,714, 996. 54 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 30. 62% TOTAL EARNI NGS 4,833, 375. 44 1,864,213.41
FUNDS AVAI LABLE: $ 10,951, 099. 64 STOCKPI LED MATERI ALS 1, 120. 68 0.00
GROSS EARNI NGS 4,834,496.12 1, 864, 213. 41
TOTAL CLAI VB $ 0.00 RETAI NAGE -123, 050. 26 -52,267.90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,711, 445. 86 1,811, 945. 51
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4,711, 445. 86 1, 811, 945. 51
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,811, 945. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 880
LS 0.120 2, 400. 00
20, 000. 00000 1.000 20, 000. 00

0010 202-00035 Renoval of Pipe 1, 555. 000 1, 477.000
LF 78. 000 1, 950. 00
25. 00000 1, 555. 000 38, 875. 00
0015 202- 00090 Renoval of Delineator 300. 000 60. 000
EACH 0. 000 0. 00
6. 00000 60. 000 360. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 165. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Qutter 1, 346. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 2, 786. 000 856. 000
SY 726. 000 2,541. 00
3. 50000 1, 582. 000 5,537.00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 27, 827. 000 0. 000
sSY 5, 779. 000 5,779.00
1. 00000 5, 779. 000 5,779.00
0040 202-00250 *Removal of Pavement Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0045 202-00700 *Renoval of Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0050 202- 00705 *Removal of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0055 202-00810 *Renoval of G ound Sign 31. 000 31. 000
EACH 0. 000 0. 00

166. 00000 31. 000 5, 146. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 202-01000 Renoval of Fence 275. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0080 202-01130 *Renoval of Quardrail Type 3 1, 133. 000 0. 000
LF 862. 500 1, 897.50
2.20000 862. 500 1, 897. 50
0085 202- 01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0090 202- 04002 *Cl ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5,100. 00
0095 202- 04004 *Plug Cul vert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 61, 000. 000 55, 055. 000
cY 5, 945. 000 112, 955. 00
19. 00000 61, 000. 000 1, 159, 000. 00
0105 203-00100 *Muck Excavation 300. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0110 203-01100 Proof Rolling 80. 000 7.000
HOUR 3. 000 285. 00
95. 00000 10. 000 950. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQIECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01140 Rol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0125 203-01565 Hydraul i ¢ Excavat or 72.000 0. 000
HOUR 0. 000 0. 00
128. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 72.000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 54. 000 54. 000
HOUR 0. 000 0. 00
490. 00000 54. 000 26, 460. 00
0140 203-02330 Labor er 80. 000 3. 000
HOUR 10. 250 328. 00
32. 00000 13. 250 424. 00
0145 206- 00100 *Structure Backfill (dass 1) 2,318. 000 1, 822.000
cY 496. 000 17, 360. 00
35. 00000 2,318. 000 81, 130. 00
0150 208-00002 *Erosion Log (12 Inch) 7,890. 000 910. 000
LF 350. 000 1, 575. 00
4. 50000 1, 260. 000 5, 670. 00
0155 208- 00003 *Erosi on Log (18 Inch) 5, 870. 000 1, 042. 000
LF 0. 000 0. 00
5. 50000 1, 042. 000 5,731.00
0160 208- 00020 *Silt Fence 1, 000. 000 685. 000
LF 0. 000 0. 00
2. 00000 685. 000 1, 370. 00
0165 208- 00035 *Aggregat e Bag 400. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 5. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0175 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0195 208- 00206 *Erosion Control Supervisor 200. 000 69. 000
DAY 22.000 1, 100. 00
50. 00000 91. 000 4, 550. 00
0200 209- 00600 *Dust Palliative (Magnesium Chloride) 70, 000. 000 0. 000
GAL 0. 000 0. 00
0. 95000 0. 000 0. 00
0205 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210-00810 *Reset Ground Sign 8. 000 6. 000
EACH 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0215 212-00006 *Seedi ng (Native) 42. 000 9. 860
ACRE 13. 460 11, 656. 36
866. 00000 23.320 20, 195. 12
0220 212-00032 *Soi | Condi tioning 42. 000 9. 860
ACRE 13. 460 10, 095. 00

750. 00000 23.320 17, 490. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00004 *Mil ching (Weed Free Straw) 42. 000 9. 860
ACRE 12. 860 9, 773. 60
760. 00000 22.720 17, 267. 20
0230 213-00061 *Mil ch Tacki fier 8, 400. 000 1,972. 000
LB 2,572.000 6, 944. 40
2.70000 4,544,000 12, 268. 80
0235 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 7, 600. 000 0. 000
d ass
SY 2,905. 000 8,424.50
2.90000 2,905. 000 8,424.50
0240 217- 00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 15. 000 2.500
HOUR 0. 000 0. 00
94. 00000 2.500 235. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0255 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 2.000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 304- 02000 *Aggregat e Base Course (O ass 2) 24, 428. 090 14, 146. 240
TON 10, 281. 850 164, 509. 60
16. 00000 24, 428. 090 390, 849. 44



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 304- 06000 *Aggregat e Base Course (C ass 6) 25, 000. 000 0. 000
TON 4, 464. 300 71, 428. 80
16. 00000 4, 464. 300 71, 428. 80
0285 304-09014 *Aggregat e Base Course (Special) 30, 016. 000 0. 000
TON 0. 000 0. 00
14. 50000 0. 000 0. 00
0290 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 149, 987. 000 0. 000
8-12"
( ) Sy 24, 287. 000 30, 358. 75
1. 25000 24, 287. 000 30, 358. 75
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 259. 000 195. 000
TON 64. 000 10, 240. 00
160. 00000 259. 000 41, 440. 00
0300 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 73, 435. 000 0. 000
TON 11, 972. 950 838, 106. 50
70. 00000 11, 972. 950 838, 106. 50
0305 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 16, 828. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0310 411-10255  Enulsified Asphalt (Sl ow Setting) 42, 516. 000 0. 000
GAL 4,723. 000 16, 530. 50
3.50000 4,723. 000 16, 530. 50
0315 420-00112 Ceotextile (Drainage) (dass 1) 1, 103. 000 245. 500
SY 280. 130 770. 36
2.75000 525. 630 1, 445. 48
0320 420-00132 Ceotextile (Separator) (Cass 1) 300. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0330 506- 00209 Riprap (9 Inch) 317. 000 122. 750
cY 99. 670 16, 943. 90

170. 00000 222.420 37, 811. 40



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 506-00212 Riprap (12 Inch) 142. 000 0. 000
cY 53. 860 6, 732.50
125. 00000 53. 860 6, 732.50
0340 506- 01020 Geogri d Reinforcenent 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0345 601- 03050 Concrete Cass D (Vall) 311. 800 101. 200
cY 111. 800 86, 868. 60
777.00000 213. 000 165, 501. 00
0350 602- 00000 Rei nforcing Steel 27, 085. 000 9, 218. 000
LB 9, 299. 000 11, 158. 80
1. 20000 18, 517. 000 22,220. 40
0355 603-01360 36 I nch Reinforced Concrete Pipe 288. 000 288. 000
LF 0. 000 0. 00
122. 00000 288. 000 35, 136. 00
0360 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 750. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0365 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0370 606- 02005 *End Anchor age (Fl ared) 20. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0375 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0380 607- 00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 169. 000 0. 000
LF 0. 000 0. 00

2. 40000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 607-11525 *Fence (Plastic) 2,295. 000 2,295. 000
LF 0. 000 0. 00
1. 30000 2,295. 000 2,983.50
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 5, 769. 000 0. 000
LF 1, 090. 000 32, 700. 00
30. 00000 1, 090. 000 32, 700. 00
0400 610- 00030 *Medi an Cover Material (Concrete) 9, 757. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0405 612-00001  *Delineator (Type I) 499. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0410 612-00002 *Del i neator (Type I1) 124. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0415 612-00003  *Delineator (Type II1) 96. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 613- 00206 *2 Inch BElectrical Conduit (Bored) 947. 000 0. 000
LF 779. 000 38, 560. 50
49. 50000 779. 000 38, 560. 50
0425 613-00306 *3 Inch Electrical Conduit (Bored) 396. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 396. 000
LF 0. 000 0. 00
2.83000 396. 000 1, 120. 68
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 403. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0435 613-01300 *3 Inch Electrical Conduit (Plastic) 116. 000 0. 000
LF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0445 613-20100 *Light Standard (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0450 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0455 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0460 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 614-00012 *Sign Panel (Cass I1) 386. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0470 614-01512 *Steel Sign Support (2-1nch Round)(Post) 74.000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 80. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0485 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00
0490 614-10110 *LED Warni ng Sign System (_Signs) Enbedded LED Signs 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0495 614-10146 *Variabl e Message Sign (LED) (G ound Munted) Speed 2. 000 0. 000
Radar
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0.00
0500 614-80386 *Runbl e Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0505 614-80391  *Rumble Strip (Ginding)(Asphalt) 113, 357. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0510 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0515 624- 25036 36 Inch Drainage Pipe (O ass 5) 1, 540. 000 1, 456. 000
LF 0. 000 0. 00
150. 00000 1, 456. 000 218, 400. 00
0520 624-25048 48 I nch Drai nage Pipe (O ass 5) 466. 000 466. 000
LF 0. 000 0. 00
250. 00000 466. 000 116, 500. 00
0525 624- 25060 60 I nch Drainage Pipe (O ass 5) 136. 000 31. 000
LF 105. 000 63, 000. 00
600. 00000 136. 000 81, 600. 00
0530 624-25072 72 Inch Drainage Pipe (dass 5) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
0535 625- 00000 *Construction Surveying 1. 000 0.721
LS 0.079 6,122.50
77, 500. 00000 0. 800 62, 000. 00
0540 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0545 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 121, 950. 00
1, 219, 500. 00000 0. 600 731, 700. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0550 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 1, 250. 00
12, 500. 00000 0. 500 6, 250. 00
0555 627- 00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0560 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 854. 000 0. 000
GAL 274.000 8, 768. 00
32. 00000 274.000 8, 768. 00
0565 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 781. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630- 00000 *Fl aggi ng 14, 400. 000 3, 940. 250
HOUR 2,736. 250 61, 565. 63
22.50000 6, 676. 500 150, 221. 25
0575 630-00001 *Pilot Car Qperation 920. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0580 630- 00007 *Traffic Control |nspection 58. 000 34.000
DAY 10. 000 1, 200. 00
120. 00000 44. 000 5, 280. 00
0585 630-00012 *Traffic Control Managenent 200. 000 56. 000
DAY 25. 000 16, 250. 00
650. 00000 81. 000 52, 650. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 11. 000
EACH 0. 000 0. 00
44. 00000 11. 000 484. 00
0595 630-80342 *Construction Traffic Sign (Panel Size B) 133. 000 54. 500
EACH 0. 000 0. 00
55. 00000 54.500 2,997.50
0600 630-80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0605 630- 80350 *Vertical Panel 700. 000 0. 000
EACH 38. 000 988. 00
26. 00000 38. 000 988. 00
0610 630- 80359 *Portabl e Message Sign Panel 800. 000 120. 000
DAY 88. 000 2,376.00
27.00000 208. 000 5, 616. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 665. 000 232.500
EACH 100. 000 1, 600. 00
16. 00000 332.500 5, 320. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 9. 500
EACH 0. 000 0. 00
54. 00000 9. 500 513. 00
0625 630-80370 Concrete Barrier (Tenporary) 600. 000 0. 000
LF 108. 000 5, 400. 00
50. 00000 108. 000 5, 400. 00
0630 630-80380 *Traffic Cone 500. 000 100. 000
EACH 87. 000 739. 50
8. 50000 187. 000 1, 589. 50
0635 630- 80520 *Mbbi | e Pavenment Marking Zone 6. 000 1. 000
DAY 1. 000 650. 00
650. 00000 2.000 1, 300. 00
0640 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0645 630- 86810 Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 000 15, 500. 00
15, 500. 00000 1. 000 15, 500. 00
0650 700-70010 F/ A M nor Contract Revisions 425, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70011 F/ A Partnering 654. 000 654. 000
FA 0. 000 0. 00
1. 00000 654. 000 654. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQIECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0660 700-70016 F/ A Fuel Cost Adj ustnent 225, 000. 000 -1,612.170
FA -7,294.700 -7,294.70
1. 00000 -8, 906. 870 -8, 906. 87
0665 700-70018 F/ A Roadway Snoot hness | ncentive 277, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 0. 000
FA -22,659. 390 -22,659. 39
1. 00000 -22,659. 390 -22,659. 39
0675 700- 70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 591. 000 591. 00
1. 00000 591. 000 591. 00
0680 700- 70025 F/' A Quality Incentive Paynent 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70034 F/ A TERO 327, 500. 000 58, 240. 840
FA 36, 553. 200 36, 553. 20
1. 00000 94, 794. 040 94, 794. 04
0690 700- 70035 F/' A Adjust Uilities 28, 690. 500 0. 000
FA 28, 690. 500 28, 690. 50
1. 00000 28, 690. 500 28, 690. 50
0695 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70131 F/ A Modi fy Access 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70380 F/ A Erosion Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0710 700-70426 *F/ A Stabilization Soil & Pavenent 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 15, 541,312.08$ 1,864,213.41$% 4,774,996. 10
CAT NOO300 0300 STRUCTURES P-02-A
0715 202-00410 *Renoval of Mat From Bridge 469. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0720 202- 00450 Renoval of Portions of Present Structure (O ass 1) 46. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0725 202-00453 *Removal of Portions of Present Structure (C ass 2) 23.000 0. 000
SY 0. 000 0. 00
335. 00000 0. 000 0. 00
0730 206- 00065 Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0735 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 65. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0740 420- 00520 Geogrid Pavenent Reinforcenent 133. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0745 515-00120 *Wat er proof i ng (Menbr ane) 412. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0750 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0755 515-00410 *Concrete Sealer (CalciumNtrite) 108. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 19202-BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES P-02-A
0760 518-01050 Bri dge Expansion Device (Special) 60. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0765 601- 03040 Concrete Cass D (Bridge) 14. 000 0. 000
CY 0. 000 0. 00
670. 00000 0. 000 0. 00
0770 601- 03540 Concrete O ass DT (Deck Toppi ng) 2.000 0. 000
CY 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0775 601- 06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0. 00
0780 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 87,316.50 % 0.00% 0. 00
CAT NOO301 0301 STRUCTURES P-02-B
0785 202-00410 *Renoval of Mat From Bridge 312. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0790 202-00425 *Renoval of Bridge Railing 187. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0795 202- 00450 *Removal of Portions of Present Structure (C ass 1) 35. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0800 202-00453 Renoval of Portions of Present Structure (C ass 2) 18. 000 0. 000
SY 0. 000 0. 00
335. 00000 0. 000 0. 00
0805 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17

PON: 19202- BI D ESTI MATE RUN 12/ 11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO 0004 14: 28: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0810 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 49. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0815 420- 00520 Geogrid Pavenent Rei nforcenent 133. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0820 515-00120 *Wat er proof i ng (Menbr ane) 312. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0825 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0830 515-00410 *Concrete Sealer (CalciumNtrite) 108. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0835 518-01050 *Bri dge Expansi on Device (Special) 60. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0840 601- 03040 Concrete Cass D (Bridge) 6. 000 0. 000
CY 0. 000 0. 00
670. 00000 0. 000 0. 00
0845 601- 03540 Concrete O ass DT (Deck Toppi ng) 1. 000 0. 000
CY 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0850 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0. 00
0855 606-11010 *Bridge Rail Type 10R 187. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D: C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19202-BI D ESTI MATE RUN 12/11/ 2014
PRQJECT: NH1601- 068 ESTI MATE NO. 0004 14:28: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 0301 STRUCTURES P-02-B
0860 609-60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 96, 346. 50 $ 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0865 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0870 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0875 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400 CURRENT AMI  $ 59, 500. 00 $ 0.00$ 59, 500. 00

PRQJIECT TOTAL CURRENT AMI $15,784,475.08$ 1,864,213.41$ 4,834, 496.10



